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In this Contract, the following words and expressions shall have the
meanings stated. Words indicating persons or parties include
corporations and other legal entities, except where the context requires
otherwise.

“Contract” means this Contract numbered [Contract Number] dated
[DD-MM-YYYY], and further documents/addenda which makes up or
completes this Contract.

"Contract Price" means the agreed price for the Works including
adjustments in accordance with the Contract.

“Laws" means all national legislation, statutes, ordinances and other
laws, and regulations and by-laws of any legally constituted public
authority in the Republic of Maldives.

“Country” means the Republic of Maldives.

"Party” means the Employer or the Contractor, as the context
requires.

“Commencement Date” means the date notified under Sub-Clause
8.1 [Commencement and Completion of Works].

"Time for Completion" means the time for completing the Works
calculated from the Commencement Date.

“Notice” means a written communication identified as a Notice and
issued in accordance with Sub-Clause 3.1 [Communications].

"Works" means the execution, completion and remedying of any
defects of all works required for “Fabrication and Installation of
Safety Mesh for Junction Boxes, Hulhumalé” in accordance to the
requirement defined in Annex 2 [Employer’s Requirement], to be
performed by the Contractor in accordance with the Contract. For
avoidance of doubt, the term “Works” and “Project” are
synonymous throughout this Contract.

“Programme” means a detailed time Programme prepared and
submitted by the Contractor to which the Employer has given a
Notice of No-objection under Clause 7 [Programme].

“Bill of Quantities” means the bill of quantities (if any) included in
Annex 3 [Contractor’s Proposal] in the Contract.

“Contractor’s Equipment” means all apparatus, machinery, vehicles,
facilities and other things required for the execution and completion
of the Works and the remedying of any defects, but does not include
the Materials (if any) supplied by Employer.

“Employer’s Requirement” means the document titled “Employer’s
Requirement”, included in Annex 2 of this Contract and any
additions and modifications to such document in accordance with
the Contract. Such document specifies the purpose, scope, and/or
design and/or technical criteria for the Works.
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“Contractor’s Proposal” means the Contractor’s signed offer for the
Works and all other documents which the Contractor submitted
therewith (other than these Conditions and the Employer’s
Requirements, if so submitted) and the Employer accepted, which
do not contradict the Conditions of the Contract and Employer's
Requirement as included in the Contract. The word “Contractor’s

|u

Proposal” is synonymous with “Tender”.

“Site” means the area shown in the Site Map included in Annex 2
[Employer’s Requirement] where the Works are to be executed, and
any other places specified in the Contract as forming part of the Site.

“Force Majeure” means an exceptional event or circumstance:
which is beyond a Party’s control; which such Party could not
reasonably have provided against before entering into the Contract;
having arisen, such Party could not reasonably have avoided or
overcome; and, which is not substantially attributable to the other
Party.

“days” mean calendar days, unless specified as otherwise.

“Taking-Over Certificate” means the certificate issued by the
Employer in accordance to Clause 15 [Taking-Over Certificate].

“Performance Certificate” means the certificate issued by the
Employer under Clause 16 [Performance Certificate].

“Goods” means the Contractor’s Equipment, Materials, Plant and
Temporary Works, or any of them as appropriate.

“Plant” means the apparatus, machinery and vehicles intended to
form or forming part of the Works.

“Permanent Works” means the permanent works to be designed
and executed by the Contractor under the Contract.

“Temporary Works” means all temporary works of every kind (other
than Contractor’s Equipment) required on Site for the execution and
completion of Works.

“Materials” means things of all kinds intended to form or forming
part of the Works.

“Contemporary Records” means records that are prepared or
generated at the same time, or immediately after, the event or
circumstance giving rise to the claim.

2.1. The following documents shall be deemed to form and be read and

construed as part of this Contract (for the purposes of interpretation, the

priority among the documents annexed shall be in accordance with the

sequence/order of documents as mentioned below):

a)

c)

The Letter of Acceptance dated [DD-MM-YYYY] (Annex 1),
The Employer’s Requirement (Annex 2), and
The Contractor’s Proposal (Annex 3).
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All Notices, requests, demands or other communications to or upon the
respective Parties to the Contract shall be deemed to have been duly
given or made when delivered personally or by registered letter or by
email to the other Party at the addresses set out in the Contract or at
such other address as the Party concerned may hereafter specify to the
other in writing or, in the case of email, to the published email of the
addressees.

Posted letters shall be deemed to have been delivered within 7 (Seven)
working days after posting (Fridays, Saturdays and Public Holidays
excluded) and email messages shall be deemed to have been delivered
at the time of dispatch unless they are received outside business hours
of the recipient in which case they shall be deemed received at the
opening of business on the next working day. If the address and email
address of any Party stated in the Contract is changed, the Party shall
inform the other Party within 7 (Seven) working days.

The Employer’s correspondence address is:
Housing Development Corporation Limited
3" Floor, HDC Building,

Hulhumalé, Republic of Maldives.
Tel: (960) 3353535, Fax: (960) 3358892
Email: mail@hdc.com.mv

The Contractor’s correspondence address is:

[Contractor’s Address]

The Employer shall give the Contractor right of access to the Site or parts
of the Site within prior to the time(s) stipulated in the approved
Programme under Sub-Clause 7 [Programme].

The Employer shall (where he is in a position to do so) provide
reasonable assistance, where applicable, to the Contractor at the
request of the Contractor, for the Contractor’s applications for permits,
licenses or approvals which are required for the Works.
Notwithstanding, there shall be no duty or obligation to do so upon the
Employer under this clause, and any failure by the Employer to provide
such assistance shall not relieve the Contractor from his obligations
under the Contract.

The Contractor shall request for Employer’s approval for all Materials
used for the Works, and the Employer shall approve or reject any such
request within 14 (Fourteen) calendar days from the notified date.

The Employer shall check and issue approval within 7 calendar days for
Contractor’s submitted methodology and shop drawing for each work
and shall instruct to rectify if the Contractor deviates from the approved
methodology.

The Employer may issue to the Contractor instructions which may be
necessary for the Contractor to perform his obligations under the
Contract. Each instruction shall be given in writing and shall state the
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obligations to which relates and the Sub-Clause (or other term of the
Contract) in which the obligations are specified. If any such instruction
constitutes a variation, Clause 17 [Variations] shall apply.

The Contractor shall execute and complete the Works properly as
specified in the Annex 2 [Employer’s Requirement] and in accordance
with the Contract, and shall remedy any defects in the Works, and the
Contractor shall ensure that the completed Works are fit for the purpose
for which they are intended by the Employer, as detailed in the Annex 2
[Employer’s Requirement] and the Contract.

The Contractor shall provide all supervision, labor, Materials, tools,
transportation, Contractor’s Equipment, etc. necessary for the execution
of the Works.

The Contractor shall obtain temporary electricity and water from the
local authorities for his own uses. All the cost should be borne by the
Contractor including initial setup costs, monthly bills and termination
costs. If such services are not available in the Site area, the Contractor
shall provide on his own cost alternative methods to obtain electricity,
water and any other utility service required to complete the Works.

The Contractor shall be responsible for procuring, supplying,
transporting, and providing all labor, Materials, tools, equipment etc.,
required for completion of the Works in all respects and as per the Annex
2 [Employer’s Requirement].

The Contractor shall exercise reasonable skill, care and diligence in the
performance of the Contractor’s obligations under this Contract.

The Works shall include any work which is necessary to satisfy the
Employer’s Requirement or is implied by the Contract, and all the works
which are necessary for stability and for the completion and safe and
proper operation of the Works.

The Contractor shall be responsible for the adequacy, stability and safety
of all Site operations, of all the methods of construction, and of all the
Works.

The Contractor shall submit methodologies and shop drawings for each
work, and obtain Employer approval prior to commencement of work.

The Contractor shall, whenever required by the Employer, submit details
of the arrangements and methods which the Contractor proposes to
adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously
been notified to and approved by the Employer.

Throughout the execution of the Works, and as long thereafter as is
necessary to fulfil the Contractor’s obligations, the Contractor shall
provide all necessary superintendence to plan, arrange, direct, manage,
inspect and test the Works. Superintendence shall be given by a
sufficient number of persons fluent in English and having adequate
knowledge and experience of the operations to be carried out (including
the methods and techniques required, the hazards likely to be
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encountered and methods of preventing accidents), for the satisfactory
and safe execution of the Works.

The Contractor shall obtain approval from the Employer for all Materials
to be used for the Works. Any changes/substitutes on Materials shall
only be utilized after getting the approval from the Employer.

The Contractor shall manage storage of Materials, equipment, tools etc.
within the Site. All Materials shall be stored in a proper manner
protected from natural elements so as to avoid contamination and
deterioration.

The Contractor shall take care of the health and safety of all persons
entitled to be on the Site and other places (if any) where the Works are
being executed and provide safe access, adequate lighting, barriers and
any other safety measures required to execute the Works.

The Contractor shall indemnify and hold the Employer harmless against
and from all damages, losses and expenses (including legal fees and
expenses) resulting from Contractor’s failure to comply with his
obligations under this Contract.

The Contractor shall confine his operations to the Site, and to any
additional areas which may be obtained by the Contractor and agreed by
the Employer as working areas. The Contractor shall take all necessary
precautions to keep Contractor’s Equipment and Contractor’s personnel
within the Site and these additional areas, and to keep them off adjacent
land.

The Contractor shall take all necessary measures to:
a) protect the environment (both on and off the Site);

b) comply with the environmental impact statement for the Works
(if any); and

c) limit damage and nuisance to people and property resulting from
pollution, noise and other results of the Contractor’s operations
and/activities.

The Contractor shall;
i) prepare, and keep up-to-date, a complete set of “as-built” records

of the execution of the Works, showing the exact as-built
locations, sizes and details of the work as executed by the
Contractor. As-built records shall be submitted to the Employer
for review and one (1) set each of hard copy and soft copy shall
be submitted.

i) prepare electrical load calculations, voltage-drop calculations,
and associated electrical design works and specifications stamped
by licensed engineer and including necessary approvals from
authorities.

iii) provide technical specifications including operation and
maintenance manuals where required.
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The Contractor shall furnish to the Employer, within 7 days of signing the
Contract, a performance security for proper performance, which shall
be;

a) inthe form of a bank guarantee, which is issued either (i) by a bank
located in the Country, or (ii) directly by a foreign bank acceptable
to the Employer, or (iii) furnished by a financial entity acceptable to
the Employer;

b) in case the performance security is not in the form of a bank
guarantee, in a form acceptable to the Employer;

c) equal to 10% of the unadjusted Contract Price;

d) valid and enforceable for the duration of Time for Completion and
Defects Liability Period, plus an additional 70 days after the
expected expiry of such duration.

The cost of providing the performance security shall be borne by the
Contractor.

Under any circumstance, if the Contractor is unable to complete the
Works in accordance to the time or duration mentioned in Sub-clause
8.2, the performance security shall be extended until end of Defects
Liability Period and an additional 70 days.

Performance security will be released by the Employer upon successful
completion of Works and issuance of the Performance Certificate.
Failure to complete the Works as specified under this Contract grants
the Employer the right to forfeit the performance security without any
compensation to the Contractor.

The Contractor shall submit a detailed time Programme for the
execution of the Works within 7 (seven) calendar days after receiving the
Notice for commencement of Works.

The Employer shall provide comments or Notice of No-objection for the
time Programme within 7 (seven) calendar days of receiving the detailed
time Programme.

The Contractor shall revise the Programme accordingly upon completion
of existing site condition and obstruction survey as per the Employer’s
Requirements.

The Contractor shall also submit a revised Programme within 7 (seven)
calendar days whenever the previous Programme is inconsistent with
actual progress or with the Contractor's obligations. The revised
Programme shall be within the Employer’s approved Time for
Completion. Each Programme shall include:

a) the Commencement Date and the Time for Completion of the
Works;

b) The order in which the Contractor intends to carry out the Works,
including the anticipated timing of each stage of design (if any),
Contractor's documents, procurement, construction, erection and
testing;
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c) Critical path of the Project shall be identified and all relevant
precursors shall be properly linked;

d) A supporting report which includes a general description of the
methods which the Contractor intends to adopt and of the major
stages in the execution of the Works, and the class of Contractor’s
personnel and each type of Contractor’s Equipment for each major
stage;

e) the sequence and timing of inspections and tests specified in, or
required by the Contract; and

f) for a revised Programme and for each activity: the actual progress
to date, any delay to such progress and the effects of such delay on
other activities (if any); If at any time the Employer gives notice to
the Contractor that a Programme fails (to the extent stated) to
comply with the Contract or to be consistent with actual progress
and the Contractor's stated intentions, the Contractor shall within 7
(seven) calendar days submit a revised Programme to the Employer
in accordance with this Sub-Clause.

The Commencement Date shall be within 10 days after the date on which
the Contract comes into full force and effect under Sub-Clause 32
[Contract Effectiveness]. The Employer shall issue a Notice for
commencement of Works stating the Commencement Date to the
Contractor not less than 3 days before the Commencement Date.

The Time for Completion of the Works shall be [maximum 90 calendar
days] from the Commencement Date.

The Contractor shall commence the Works on the Commencement Date
and shall proceed with the Works without delay and shall complete all
Works within the Time for Completion.

The Contract Price shall be MVR [Contract Price] inclusive of any taxes,
duties, fees or charges, payable for the Works.

All expenses towards the completion of the Works, mobilization at Site
and demobilization, including bringing in equipment, workforce and
Materials, dismantling the equipment, clearing the Site etc. shall be
deemed to be included in the Contract Price.

Payment for the Works shall be made on the basis of the lump sum
Contract Price subject to adjustments in accordance with the Contract.
Payments shall be made as per agreed schedule of payments against
actual work progress, subject to completion of agreed milestones.

The Contractor shall pay all taxes, duties and fees which shall be inclusive
in the Contract Price, and the Contract Price shall not be adjusted for any
of these costs.

The Contract Price shall not be adjusted for rises or falls in inflations,
currency fluctuations or any other such inputs to the Works.

Each payment shall be payable upon submission of invoice by the
Contractor following completion of a portion of Works. Contractor may
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submit invoice at the end of each month, in a form approved by the
Employer, showing in detail the amounts to which the Contractor
considers himself entitled, together with supporting documents.
However, payment for such a request shall be subject to inspection,
acceptance and certification by the Employer, of the Works for which
payment is requested, and provided that the payment request is deemed
by the Employer to be reasonable and proportionate for Works
completed for which the request is made.

No amount will be certified or paid until the Employer has received and
approved the performance security in accordance to Clause 6
[Performance Security], and advance payment guarantee in accordance
to Sub-Clause 9.8. Thereafter, the Employer shall make the payment to
the Contractor within 30 (Thirty) calendar days upon receipt of invoice
from the Contractor for Works completed, if the Works is according to
the Contract and acceptable to the Employer.

The Employer shall pay 15% of the unadjusted Contract Price as advance
payment upon submission of a guarantee by the Contractor, in amounts
and currencies equal to the advance payment, in a form approved by the
Employer and issued by an entity approved by the Employer. Advance
guarantee shall remain valid and enforceable until the advance payment
has been repaid. The advance payment will be recovered through
deduction of 15% of the amount of each payment certificate.

The Contractor shall be deemed to have satisfied himself as to the
correctness and sufficiency of the Contract Price. Unless otherwise
stated in the Contract, the Contract Price covers all the Contractor’s
obligations under the Contract and all things necessary for the proper
design, execution and completion of the Works and the remedying of
any defects.

If no specified rates or prices are relevant for the derivation of a new
rate or price, it shall be derived from the reasonable cost of executing
the work, together with the applicable percentage of ten percent (10%)
for profit, taking account of any other relevant matters.

Subject to Clause 18 [Claims], the Contractor shall be entitled to an
extension of the Time for Completion (“EOT”) if and to the extent that
the completion of the Works is or will be delayed by any of the
following causes;

(a) avariation or other substantial change in the quantity of an item of
Works included in the Contract,
(b) exceptionally adverse climatic conditions,

(c) unforeseeable delays or disruptions caused by authorities or public
(provided that the Contractor has diligently followed the
procedures laid down by the relevant legally constituted public
authorities in the Country),

(d) unforeseeable shortages in the availability of personnel or Goods
caused by governmental actions, or
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(e) any delay, impediment or prevention caused by or attributable to
the Employer, the Employer’s personnel, or the Employer’s other
contractors on the Site.

If the Contractor considers himself to be entitled to an extension of the
Time for Completion, the Contractor shall follow the claim procedure
under Clause 18 [Claims].

If the Contractor fails to comply with Sub-Clause 8.2, the Employer shall
be entitled to payment of delay damages by the Contractor for this
default.

Delay damages shall be 0.5% (naught point five) per day of delay on the
Contract Price, which shall be paid for every day which shall elapse
between the relevant Time for Completion and the relevant date of
completion of the Works. The total amount due under this Sub-Clause
shall not exceed 10% of the Contract Price.

These delay damages shall be the only damages due from the Contractor
for the Contractor’s failure to comply with Sub-Clause 8.2, other than in
the event of termination under Clause 20 [Termination] before
completion of the Works. These delay damages shall not relieve the
Contractor from the obligation to complete the Works, or from any other
duties, obligations or responsibilities which the Contractor may have
under or in connection with the Contract.

Where the amount owed to the Contractor by the Employer exceeds the
amount of accrued delay damages, the amount of delay damages shall
be deducted from the amount owed to the Contractor. Where the
amount of accrued delay damages exceeds the amount owed to the
Contractor by the Employer, the Contractor shall pay such amount to the
Employer within the duration notified by the Employer in such event.

The Employer shall be entitled to terminate the Contract if the total delay
damages reach 10% of the Contract Price.

The Employer shall be entitled to payment of these financing charges by
the Contractor, without:

(i) the need for the Employer to submit a statement or any formal
Notice (including any requirement to comply with Clause 18
[Claims]; and

(ii) prejudice to any other right or remedy.

The Employer shall be entitled to examine, inspect, measure and test the
Materials and workmanship. The Contractor shall give the Employer’s
personnel full access to all parts of the Site, and provide full opportunity
to carry out these activities, including providing facilities, permissions
and safety equipment. No such activity shall relieve the Contractor from
any obligation or responsibility.

Contractor shall give Notice to the Employer whenever any work is ready
for inspection and testing. The Employer shall then either carry out the
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examination, inspection, measurement or testing without unreasonable
delay, or promptly give Notice to the Contractor that the Employer does
not require to do so.

The Contractor shall provide all apparatus, assistance, documents and
other information, electricity, equipment, fuel, consumables,
instruments, labour, Materials, and suitably qualified and experienced
staff, as are necessary to carry out the inspection and tests.

If, as a result of an examination, inspection, measurement or testing, any
Materials, design or workmanship is found to be defective or otherwise
not in accordance with the Contract, the Employer may reject the
Materials, design or workmanship by giving Notice to the Contractor,
with reasons. The Contractor shall then promptly make good the defect
and ensure that the rejected item complies with the Contract. If the
Employer requires this Material, design or workmanship to be retested,
the tests shall be repeated under the same terms and conditions, at the
Contractor’s cost

Notwithstanding any previous test or certification, the Employer may
instruct the Contractor to:

a) remove from the Site and replace any Materials which is not in
accordance with the Contract; and/or,

b) remove and re-execute any other work which is not in accordance
with the Contract; and/or,

c) execute any work which is urgently required for the safety of the
Works, whether because of an accident, unforeseeable event or
otherwise.

Each item of Materials shall become the property of the Employer, free
from liens and other encumbrances when it is delivered to the Site.

The Employer may at any time prior to the expiry of the period stated in
Sub-clause 14.3, notify the Contractor of any defects or outstanding
work. The Contractor shall remedy, at no cost to the Employer, any
defects due to the Contractor's design, Materials, Plant or workmanship
not being in accordance with the Contract. The cost of remedying defects
attributable to any other cause shall be valued as a variation. Failure to
remedy any defects or complete outstanding work within a reasonable
time of the Employer's Notice shall entitle the Employer to carry out all
necessary work at the Contractor's cost.

The Employer may give instruction as to the uncovering and/or testing
of any work. Unless as a result of any uncovering and/or testing it is
established that the Contractor's design, Materials, Plant or
workmanship are not in accordance with the Contract, the Contractor
shall be paid for such uncovering and/or testing as a variation in
accordance with Clause 17 [Variations].

Defects Liability Period shall be 180 Calendar Days (6 months) after
practical completion and take-over of the Works.
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The Contractor shall notify to the Employer when the Contractor
considers that the practical Works are completed.

The Employer, after inspection of the Works, shall instruct the
Contractor if there are any outstanding practical Works or any Works to
be remedied.

The practical Works shall only be deemed completed and handed over
to the Employer when the Taking-Over Certificate is issued to the
Contractor by the Employer.

Performance of the Contractor’s obligations under the Contract shall not
be considered to have been completed until the Employer has issued the
Performance Certificate to the Contractor, stating the date on which the
Contractor fulfilled the Contractor’s obligations under the Contract.

The Performance Certificate shall be issued within 28 calendar days after
the expiry date of the Defects Liability Period once the Contractor
rectifies all the defects notified by the Employer.

Variation may be initiated by the Employer at any time before the issue
of the Taking-Over Certificate for the Works.

The Contractor shall execute and be bound by each variation to the
Works proposed by the Employer; unless the Contractor promptly gives
Notice to the Employer that the Contractor cannot undertake the same.
Each variation may include; changes to quality, quantity, timing, or other
characteristics of any component of the Works; or any additional work
or services necessary for the completion of the Works.

Prior to instructing a variation, the Employer shall request for proposal,
to which the Contractor shall respond by sending a Notice within 7
calendar days, either by giving reasons why the Contractor cannot
comply or by submitting the following:

a) A description of the proposed work or service to be performed and
a schedule for its execution,

b) The Contractor’s proposal for necessary modifications to the Works
and to the Time for Completion, and

c) The Contractor’s proposal for adjustments to the Contract Price due
to the variations.

The Contractor shall be bound by each variation instructed under Sub-
Clause 17.1, and shall execute the variation with due expedition and
without delay, unless the Contractor promptly gives a Notice to the
Employer stating (with detailed supporting particulars) that:

a) the Contractor cannot readily obtain the Goods required for the
variation; or
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b) it may adversely affect the Contractor’s obligation to complete the
Works so that they shall be fit for the purpose(s) for which they are
intended under Sub-Clause 5 [Contractor’s Obligations].

Promptly after receiving the Notice under Sub-clauses 17.3 or 17.4, the
Employer shall respond by giving Notice to the Contractor cancelling,
confirming or varying the instruction.

A claim may arise:

(a) if the Employer considers that the Employer is entitled to any
additional payment from the Contractor (or reduction in the
Contract Price) and/or to an extension of the Defects Liability Period;

(b) if the Contractor considers that the Contractor is entitled to any
additional payment from the Employer and/or EOT;

If either Party considers that he/she is entitled to a claim, under any
Clause of these Conditions or otherwise in connection with the Contract,
the following claim procedure shall apply.

The claiming Party shall give a Notice to the other Party, describing the
event or circumstance giving rise to the cost, loss, delay, EOT or
extension of Defects Liability Period for which the claim is made as soon
as practicable, and no later than 14 (fourteen) calendar days after the
claiming Party became aware, or should have become aware, of the
event or circumstance.

If the claiming Party fails to give a Notice of claim within this period of 14
(fourteen) calendar days, the claiming Party shall not be entitled to the
claim and the other Party shall be discharged from any liability in
connection with the event or circumstance giving rise to the claim.

The claiming Party shall keep all supporting and Contemporary Records
as may be necessary to substantiate any claim.

Within 21 (Twenty-one) calendar days after the claiming Party became
aware (or should have become aware) of the event or circumstance
giving rise to the claim, or within such other period as agreed by both
Parties, the claiming Party shall send a fully detailed claim which includes
full supporting particulars of the basis of the claim and of the extension
of time and/or additional payment claimed.

If the claiming Party fails to give a fully detailed claim within this period
of 21 (Twenty-one) calendar days, the claiming Party shall not be entitled
to the claim and the other Party shall be discharged from any liability in
connection with the event or circumstance giving rise to the claim.

If the event or circumstance giving rise to the claim has a continuing
effect the fully detailed claim as per Sub-clause 18.6 shall be considered
as interim, and the claiming party shall send further interim claims at
monthly intervals. The claiming party shall send a final claim within 28
(Twenty-Eight) calendar days after the end of the effects resulting from
the event or circumstance, or within such other period as agreed by both
Parties.
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Within 21 (Twenty-one) calendar days after receiving a fully detailed
claim or any further particulars supporting a previous claim, or within
such other period as agreed by both Parties, the Employer shall respond
with approval, or with disapproval and detailed comments. He may also
request any necessary further particulars, but shall nevertheless give his
response on the principles of the claim within such time.

Each interim payment shall include such amounts for any claim as have
been reasonably substantiated as due under the relevant provision of
the Contract. Unless and until the particulars supplied are sufficient to
substantiate the whole of the claim, the Contractor shall only be entitled
to payment for such part of the claim as he has been able to substantiate.

Retention money shall be deducted at 10% (ten percent) of each interim
payment, up to a maximum of 5% (five percent) of the final Contract
Price.

Half of retention will be released upon practical completion and take-
over of the Works and remaining will be released upon completion of
Defects Liability Period, subject to making good all defects.

The Employer shall be entitled to terminate the Contract if the
Contractor fails to remedy a breach within the period notified in the
Notice of breach.

Notwithstanding above, the Employer shall be entitled to terminate the
Contract immediately if:

a) the Contractor abandons the Works or otherwise demonstrates the
intention not to continue performance of his obligations under the
Contract, without just cause;

b) if the total delay damages reach 10% of the final Contract Price;
c) fails to comply with Sub-Clause 6 [Performance Security];

d) the Contractor, without reasonable excuse, fails to proceed with the
Works in accordance with the terms and conditions of this Contract;

e) the Contractor becomes bankrupt or insolvent, goes into
liquidation, has a receiving or administration order made against
him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any
act is done or event occurs which (under applicable Laws) has a
similar effect to any of these acts or events,

f)  the Contractor gives or offers to give (directly or indirectly) to any
person any bribe, gift, gratuity, commission or other thing of value,
as aninducement or reward; for doing or forbearing to do any action
in relation to the Contract; or for showing or forbearing to show
favor or disfavor to any person in relation to the Contract.

Upon termination of the Contract, the Contractor shall remove its
equipment, machinery and other movable assets from the Site and
handover the Site together with the infrastructure and immovable assets

Page 14 of 21



21.

22,

Force Majeure

Indemnification

211

21.2

213

22.1

Fabrication and Installation of Safety Mesh for Junction Boxes, Hulhumalé

therein. The Employer shall not be required to pay any compensation
whatsoever under such circumstances.

Force Majeure may include, but is not limited to, exceptional events or
circumstances of the kind listed below;

(a) war, hostilities (whether war be declared or not), invasion, act of
foreign enemies,

(b) rebellion, terrorism, revolution, insurrection, military or usurped
power, or civil war,

(c) riot, commotion, disorder, strike or lockout by persons other than
the Contractor's personnel and other employees of the Contractor
and subcontractors,

(d) Natural catastrophes such as earthquake, hurricane, or typhoon.

The Party shall, having given written Notice to the other Party within 7
(Seven) calendar days of Force Majeure event, be excused performance
of such obligations for so long as such Force Majeure prevents it from
performing them. Difficulty or slow rate of progress of Works shall not
fall within the ambit of this Clause. If the Contractor is prevented from
performing any of his obligations under the Contract by Force Majeure
and suffers delay by reason of such Force Majeure, the Contractor shall
be entitled to an extension of time for any such delay if completion is or
will be delayed. For avoidance of doubt, the Employer shall not be liable
to compensate for any cost or loss in profit incurred by the Contractor
by a Force Majeure event.

Notwithstanding any other provision to the contrary in this Contract,
Force Majeure shall not apply to obligations of either Party to make
payments to the other Party under the Contract.

The Contractor shall indemnify and hold harmless the Employer, the
Employer’s personnel, and the Employer’s respective agents, against and
from all claims, damages, losses and expenses (including legal fees and
expenses);

a) inrespect of bodily injury, sickness, disease or death, of any person
whatsoever; to the extent that it arises out of, in the course of, and
by reason of, the Contractor’s execution of the Contract; and
provided it is not attributable to any negligence, willful act or breach
of the Contract by the Employer, the Employer’s personnel, and the
Employer’s respective agents; and

b) in respect of damage to or loss of any property; to the extent that
such damage or loss arises out of, or in the course of, or by reason
of, the Contractor’s execution of the Works; and provided it is not
attributable to any negligence, willful act or breach of the Contract
by the Employer, the Employer’s personnel, and the Employer’s
respective agents.
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The Employer shall indemnify and hold harmless the Contractor, the
Contractor’s personnel, and Contractor’s respective agents, against and
from; all claims, damages, losses and expenses (including legal fees and
expenses) which is attributable to any negligence, willful act or breach of
the Contract by the Employer, the Employer’s personnel, or any of the
Employer’s respective agents.

The Contractor shall take full responsibility for the care of the Works and
Goods from the Commencement Date until the Taking-Over Certificate
is issued.

The Contractor warrants and guarantees that all Works will be free from
all defects in workmanship and Materials, and that all installations (if
any) will provide the capacities and characteristics specified in the Annex
2 [Employer’s Requirement].

The Contractor shall be liable to pay compensation and indemnify the
Employer against all loss or damages to the Works and against all claims
or expenses arising out of the Works caused by Contractor’s breach of
the Contract or by negligence of the Contractor.

The Contract shall be governed by, construed and enforced in
accordance with the laws of the Republic of Maldives and both Parties
hereby agree to submit to the exclusive jurisdictions of the Maldives
International Arbitration Center (MIAC) and Maldivian Courts in
connection with any action or proceeding that may arise out of or in
connection with the Contract.

Each Party hereto agrees that it shall comply with all applicable laws,
regulations, rules, directions and other requirements applicable from
time to time, and shall not do, or omit, or permit to be done, or omit to
be done any act or thing by which any of the terms of the Contract may
be invalidated or become unenforceable partly or wholly.

If at any time any provision hereof is or becomes illegal, invalid or
unenforceable in any respect under the laws of Maldives, neither the
legality, validity or enforceability of the remaining provisions hereof nor
the legality, validity or enforceability of such provision under the laws of
Maldives shall in any way be affected or impaired thereby.
Notwithstanding the above, the Parties are at liberty to alter the
provision or provisions so severed, with a view to bring it/them in
conformity with the laws of the Republic of Maldives.

Matters which are not set forth in this Contract shall be discussed
between the Parties hereto in good faith and friendly spirit as necessity
arises. If and when such agreement shall be reached, by reason of such
discussion, details of such agreement shall be confirmed in writing by the
Parties hereto.

In the event of any dispute that may arise between the Parties, both
Parties hereby agree and accept that they shall explore all means to
resolve such disputes in a way that will be mutually beneficial and
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acceptable to both Parties and that, to the extent reasonably possible,
gives effect to the terms and conditions of the Contract. As such, both
Parties expressly pledge that they shall resort to ways or methods that
best assist in reaching a reasonable solution to any dispute, and to work
on trying to come to solutions of mutual benefit to both Parties in the
event of disputes. As such, any dispute arising out of or in connection
with the Contract shall be dealt with as follows.

a) In the first instance in good faith by mutual discussion and
agreement.

b) If the dispute cannot be resolved by mutual discussion, either Party
may refer such dispute to the exclusive jurisdiction of the Maldives
International Arbitration Center (MIAC) for final determination.

Each Party represents and warrants that it has the legal power and
authority to enter into this Contract. Both Parties to the Contract
represent that each has taken all necessary corporate action to authorize
the execution and consummation of the Contract and will furnish the
other Party with satisfactory evidence of this upon request. Each Party
agrees to negotiate in good faith the execution of such other documents
or agreements as may be necessary or desirable for the implementation
of the Contract and the effective execution of the transactions
contemplated hereby.

The failure by any Party to exercise or enforce in any instance any of the
terms or conditions of the Contract, or to insist upon strict performance
by the other Party of any of the provisions of the Contract, shall not
constitute or be deemed a waiver of that Party’s rights thereafter to
enforce each and every term and condition of the Contract.

Contract shall inure to the benefit of and be binding upon each of the
Parties. Further, the Contract shall inure to the benefit of and be binding
upon the respective successors-in-title and permitted assigns of the
Parties.

The Parties shall at all times keep confidential information acquired in
consequence of the Contract, except for information which the receiving
Party already knows or receives from third parties or which the receiving
Party may be entitled or bound to disclose under compulsion of law or
where required by regulatory agencies or to their professional advisors,
investors and other Parties where reasonably necessary for the
performance of their obligations under the Contract. For the avoidance
of doubt, the obligations in this Clause shall not apply to information in
the public domain or information which the Parties own or acquired
lawfully from other and which may be freely disclosed to other without
breach of any obligation of confidence.
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Any amendments to the Contract shall be made in writing and duly
executed by both Parties to the Contract.

This Contract constitutes the entire agreement between the Parties with
respect to the subject matter contemplated herein and supersedes all
oral statements and prior writings with respect to the subject matter
contemplated herein.

The Contract shall be executed simultaneously in two original copies,
each of which when executed and delivered shall constitute an original,
but all copies shall together constitute one and the same instrument.

The Contract shall come into full force and effect on the date of signing
this Contract by both Parties.
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ANNEXURES TO CONDITIONS OF
CONTRACT
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ANNEXURES - A

EXAMPLE FORM OF PERFORMANCE SECURITY - DEMAND
GUARANTEE

Brief description of Contract:
[PROJECT TITLE]

Name and address of Beneficiary;
Housing Development Corporation Ltd., 3™ Floor, HDC Building, Hulhumalé, Republic of
Maldives, (whom the tender documents define as the Employer).

We have been informed that (hereinafter called the "Principal") is your
Contractor under such Contract, which requires him to obtain a performance security.

At the request of the Principal, we (name of bank) hereby irrevocably
undertake to pay you, the Beneficiary/Employer, any sum or sums not exceeding in total the amount
of (the 'guaranteed amount', say: ) upon receipt by us of

your demand in writing and your written statement stating:

(a) that the Principal is in breach of his obligation(s) under the Contract, and

(b) the respect in which the Principal is in breach.
Any demand for payment must contain your signature(s) which must be authenticated by your bankers
or by a notary public. The authenticated demand and statement must be received by us at this office

on or before (the date 70 days after the expected expiry of the Defects Notification Period for the Works)
(the “expiry date”), when this guarantee shall expire and shall be returned to us.

We have been informed that the Beneficiary may require the Principal to extend this guarantee if the
performance certificate under the Contract has not been issued by the date 28 days prior to such expiry
date. We undertake to pay you such guarantee amount upon receipt by us, within such period of 28
days, of your demand in writing and your written statement that the performance certificate has not
been issued, for reasons attributable to the Principal, and that this guarantee has not been extended.

THIS GUARANTEE SHALL BE GOVERNED BY THE LAWS OF MALDIVES, AND SHALL BE SUBJECT TO THE
UNIFORM RULES FOR DEMAND GUARANTEES (URDG) 2010 REVISION, ICC PUBLICATION NO. 758.

Date: Signature(s)
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ANNEXURES - B

EXAMPLE FORM OF ADVANCE PAYMENT GUARANTEE

Brief description of Contract:
[PROJECT TITLE]

Name and address of Beneficiary;
Housing Development Corporation Ltd., 3™ Floor, HDC Building, Hulhumalé, Republic of
Maldives, (whom the tender documents define as the Employer).

We have been informed that (hereinafter called the 'Principal') is-your
contractor under such Contract and wishes to receive an advance payment, for which the Contract
requires him to obtain a guarantee.

At the request of the Principal, we (name of bank) hereby irrevocably undertake
to pay you, the Beneficiary/Employer, any sum or sums not exceeding in total the amount of
(the 'guaranteed amount', say: ) upon receipt by us of your

demand in writing and your written statement stating:

(a) That the Principal has failed to repay the advance payment in accordance with the conditions
of the Contract, and
(b) The amount which the Principal has failed to repay.

This guarantee shall become effective upon receipt [of the first installment] of the advance payment
by the Principal. Such guaranteed amount shall be reduced by the amounts of the advance payment
repaid to you, as evidenced by your notices issued under sub-clause 9.8 of the conditions of the
Contract. Following receipt (from the Principal) of a copy of each purported notice, we shall promptly
notify you of the revised guaranteed amount accordingly.

Any demand for payment must contain your signature(s) which must be authenticated by your bankers
or by a notary public. The authenticated demand and statement must be received by us at this office
on or before (the date 70 days after the expected expiry of the Time for Completion)
(the 'expiry date'), when this guarantee shall expire and shall be returned to us.

We have been informed that the Beneficiary may require the Principal to extend this guarantee if the
advance payment has not been repaid by the date 28 days prior to such expiry date. We undertake to
pay you such guaranteed amount upon receipt by us, within such period of 28 days, of your demand in
writing and your written statement that the advance payment has not been repaid and that this
guarantee has not been extended.

THIS GUARANTEE SHALL BE GOVERNED BY THE LAWS OF MALDIVES, AND SHALL BE SUBJECT TO THE
UNIFORM RULES FOR DEMAND GUARANTEES (URDG) 2010 REVISION, ICC PUBLICATION NO. 758.

Date: Signature(s)

Page 21 of 21



